

Prison Production Garden Application - may1713

Client: Julie Stevens

Advisor: Doug Jacobson

*Juan Venegas - Leader,**Matt Koenig - Communication Leader,**Andrew Dailey - Webmaster,**ChiaJun Tai - Key Concept Holder**Jacob Stimes - Webmaster,**Jacob Anhorn - Key Concept Holder***o Weekly Summary**

This week after spring break we met to discuss any work that was done or something. Wasn't able to meet with Julie, so simply moved forward with feature development.

o Individual contributions

<u>NAME</u>	<u>Individual Contributions</u>	<u>Hours this week</u>	<u>HOURS cumulative</u>
Andrew Dailey	Began implementation of unit uploading logic.	4	25.0
Juan Venegas	Contacted Julie about setting up a meeting, continue working on authentication	3	23
Matt Koenig	Continued working on database interfacing and tables.	2	24.5
ChiaJun Tai	Worked on saving and loading garden bed plans	3	23
Jacob Stimes	Began connecting admin tool frontend to backend - can upload files, send to server, and validate type	2	23
Jacob Anhorn	Met with group to decide about post spring break meetings and continued to work on menus.	2.5	22.5

- o **Comments and extended discussion**
 - ❖ N/A
- o **Plan for Coming Week**
 - ❖ Continue development and debugging
- o **Summary of Advisor Meetings**
 - ❖ N/A