

Prison Production Garden Application - may1713

Client: Julie Stevens

Advisor: Doug Jacobson

Juan Venegas - Leader,

Matt Koenig - Communication Leader,

Andrew Dailey - Webmaster,

ChiaJun Tai - Key Concept Holder

Jacob Stimes - Webmaster,

Jacob Anhorn - Key Concept Holder

o Weekly Summary

This week our team met with our advisor and client to discuss plans for the semester and to arrange the purchasing of a tablet. Our team also held a meeting amongst ourselves to discuss general plans for the app and to determine a structure for all data within the app. At this point, we have outlined and prioritized specific tasks to begin working on.

o Past Week Accomplishments

- ❖ Established a schema for our database and a structure for our server
- ❖ Settled on a prison visit date
- ❖ Placed an order for a development tablet

o **Individual contributions**

<u>NAME</u>	<u>Individual Contributions</u>	<u>Hours this week</u>	<u>HOURS cumulative</u>
Andrew Dailey	Setup date with Julie for us all to go and visit the prison. Also held a team meeting to plan some of the deeper design details: database design and lesson plan storage.	2.5	4.0
Juan Venegas	Met and discussed the database organization as well as how the app could be structured to best implement the admin tool. Emailed Julie for a visit to the prison and for her to order a tablet for us to work on. Currently looking into server space to team can use it for testing purposes	1.5	3
Matt Koenig	Met with team to discuss Database Schema, menu structure and data needs. Planned tentative visit to the prison. Met with Doug to establish where we're at so far, and to get his advice on acquiring a tablet to test with.	1.5	2.5
ChiaJun Tai	Discussed with team to about database schema data structures to store files, javascript libraries to implement interactive maps, and time that we are able to visit the prison	2.5	4.0
Jacob Stimes	Met with Julie and Doug to discuss plans for the semester, and met with team to discuss project implementation	1.5	2.5
Jacob Anhorn	Met with team to discuss design details for the web app and figure out upcoming dates for potential prison visit dates.	1	1.5

o **Comments and extended discussion**

❖ N/A

o **Plan for Coming Week**

- ❖ Start working on UI to fit screen shots Julie & her team currently has
- ❖ Have server space set for testing purposes
- ❖ Have database synced to app & start setting up tables
- ❖ Possibly start testing data base retrieval

o **Summary of Advisor Meetings**

❖ N/A