

*Group number: 1713*

*Project title: Prison Production Garden Application*

*Client/Advisor: Julie Stevens*

*Team Members/Role: Juan Venegas/Leader,*

*Matt Koenig/Communication Leader,*

*Andrew Dailey/Webmaster,*

*ChiaJun Tai/Key Concept Holder*

*Jacob Stimes/Webmaster,*

*Jacob Anhorn/Key Concept Holder*

**o Weekly Summary (Short summary about what you did this week)**

- ❖ Learned on “Idea Binder” that Julie’s team possesses
  - Describes projects ideas and concepts
  - Contains visual content (screen sketch material?)

**o Past week accomplishments (please describe as what was done, by whom, when)**

- ❖ First contact with faculty advisor

**o Pending issues (if applicable)**

- ❖ Acquire “Idea Binder” from Julie’s team
- ❖ Acquire access to CyBox from Julie’s team

**o Individual contributions**

<b><u>NAME</u></b>	<b><u>Individual Contributions</u></b>	<b><u>Hours this week</u></b>	<b><u>HOURS cumulative</u></b>
Andrew Dailey	Further investigated Android's multi-user capabilities. The functionality as a whole is limited to tablets, which fits our design target.	1	6
Juan Venegas	Set up a follow up meeting with Julie as well as a meeting with Professor Jacobsen. Research in Project planning tools	1	7.5
Matt Koenig	Review articles Julie sent. Looking into restricting connection to internet via OS yet allowing connection to a secure server.	3	5.5
ChiaJun Tai	Review articles that Julie has sent us. Weekly report.	1	3.5
Jacob Stimes	Read the articles from Julie. Researching how Android devices can be have their data synced when docked	1.5	3.5
Jacob Anhorn	Weekly report. Read the articles that Julie provided to us.	2	3.5

**o Comments and extended discussion**

- ❖ TODO

**o Plan for coming week (please describe as what, who, when)**

- ❖ Meet with faculty advisor (Doug Jacobsen)
- ❖ Gather prison device restriction rules into a single document
- ❖ Acquire "Idea Binder" from Julie's team so that we can start talking about screens and a minimum viable product (MVP)
- ❖ Acquire CyBox access from Julie's team
- ❖ By our next meeting, the team will be introduced project planning tools, decide on an operating system, and figure out how the website will look and work

**o Summary of weekly advisor meeting (if applicable/optional)**

No meeting with Julie this week.