

Prison Production Garden Application - may1713

Client: Julie Stevens

Advisor: Doug Jacobson

*Juan Venegas - Leader,*

*Matt Koenig - Communication Leader,*

*Andrew Dailey - Webmaster,*

*ChiaJun Tai - Key Concept Holder*

*Jacob Stimes - Webmaster,*

*Jacob Anhorn - Key Concept Holder*

**o Weekly Summary**

This week we mainly distributed what we all wanted to work on are essentially “sprinting”. We will not have a formal meeting next week but instead will have a scrum via group text on the work we have accomplished. The following week we will meet again to see how our work has integrated so far.

**o Past Week Accomplishments**

- ❖ Designated various programming tasks
- ❖ Came up with new questions for Julie

o **Individual contributions**

<b><u>NAME</u></b>	<b><u>Individual Contributions</u></b>	<b><u>Hours this week</u></b>	<b><u>HOURS cumulative</u></b>
Andrew Dailey	Met as a group to decide upcoming tasks. I'll be working on writing a small python module to parse out our project's lesson data directories.	2	6.0
Juan Venegas	Distributed tasks, and rescheduled with Julie on visit to prison. Also started work on uploading PDF files	2	5
Matt Koenig	Began constructing database tables.	1	3.5
ChiaJun Tai	Picking up tasks on the trello board. Look into the libraries that allow users to interact to images.	1.5	4.0
Jacob Stimes	Began developing script to parse a JSON file of quiz questions and answers, and render them on a web page.	1.5	4
Jacob Anhorn	Met with group to figure out tasks. Began looking at assigned task and associated screens.	1.5	3

o **Comments and extended discussion**

❖ N/A

o **Plan for Coming Week**

- ❖ Start working on UI to fit screen shots Julie & her team currently has
- ❖ Have server space set for testing purposes
- ❖ Have database synced to app & start setting up tables
- ❖ Possibly start testing data base retrieval

o **Summary of Advisor Meetings**

❖ N/A